## **Untitled Gantt Project**

http://

Project manager


**Project dates** Feb 8, 2023 - May 27, 2023

Completion0%Tasks28Resources0

## Tasks

Name	Begin date	End date
Integration phase	2/8/23	2/28/23
Integration within NTT DATA	2/8/23	2/9/23
Presentation of the project topic	2/9/23	2/10/23
Training	2/13/23	2/28/23
Sprint 0	3/1/23	3/3/23
Requirement specification	3/1/23	3/2/23
Evireonment setup and configuration	3/1/23	3/3/23
Sprint 1	3/6/23	3/14/23
Implement endpoints for Session module	3/6/23	3/8/23
Swagger documentation for endpoints	3/9/23	3/9/23
Implement frontend consumer for Session endpoints	3/10/23	3/14/23
·		
Sprint 2	3/15/23	3/27/23
Implement endpoints for Candidate module	3/15/23	3/20/23
Swagger documentation for endpoints	3/21/23	3/21/23
Implement frontend consumer for Candidate endpoint	3/22/23	3/27/23
	0.400.400	4/0/00
Sprint 3	3/28/23	4/3/23
Implement endpoints for Docs module	3/28/23	3/29/23
Swagger documentation for endpoints	3/30/23	3/30/23
Implement frontend consumer for Docs endpoint	3/31/23	4/3/23
Sprint 4	4/4/23	4/13/23
Test backend layers	4/4/23	4/10/23
Test functionalities	4/11/23	4/13/23
Sprint 5	4/14/23	5/2/23
Implement endpoints for Dashboard module	4/14/23	4/20/23
Swagger documentation for endpoints	4/21/23	4/21/23
Implement frontend consumer for Dashboard endpoints	4/24/23	5/1/23
Test backend layers	5/1/23	5/2/23
Writing project report	4/17/23	5/26/23

3



## **Resources Chart**

